West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: 27075266 | 1AG No.:DW96958582 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period:| From: To: EPA RPM: USACE PM:

1 Sep 2015 20 Sep 2015 Brad Vann Robyn Kiefer
Work Performed
Narrative ¢ Completed monthly status report and budget tracking. PDT Review Coordination

o Review SWRI’s Core Testing Methodology, provide comments and provide to EPA

o Review MO AG’s expert witness reports, provide comments to EPA regarding impact to IB
and other potential considerations.

e Seek resources for Phytoforensics document reviews.

e Read various items for situational awareness (Japanese sands, Republic’s reply to MDNR’s
Aug 25 letter claiming SSE in neck, Tonawonda Landfill decision, Rep Chappell-Nadal’s letter
to Senator Blunt

e Coordination with EPA on St. Louis Public Radio request for interview

Meetings e None
Key Milestones| « None
Completed
Projected Work
Narrative e Obtain DOE response letter to Congressional request to move project to FUSRAP
¢ Review for Situational Awareness the RP’s Revised Work Plan for additional samplingin
Areas 1 & 2 (in addition to Phase 1D sampling)
e Coordinate with EPA and SWRI regarding core testing
e Call with EPA (Scheduled for Oct 5), to discuss Oct CAG, core testing, Technical meeting with
Republic to discuss cooling loop in neck, Phase 1 D data, EPA IB decision and follow-on
meeting/public discussion
¢ Revise IB Alternatives Analysis once data from RP’s additional RIM Characterization is
received.
o Review RP’s Phase 1 Report
e Assist EPA with core testing effort as requested
e Investigate ability to support to EPA regarding slope stability and phytoforensics, per EPA
request.
Meetings ¢ Attend November CAG meeting.

Key M”esfo"es ¢ Awaiting decision on Isolation Barrier alignment/alternative
Forthcoming | Complete review of 1B installation work plans and designs when they are submitted
s Perform preconstruction observation effort.

Issueg Challenges/Risks

e  Risk: Site characterization is in process, accurate input/assessment of IB alternatives will
require completion of characterization activities (extent of contamination) and provision of
data and documented risk analysis. Once the RP completes the additional characterization
effort, this risk for IB position is expected to be addressed.

e Risk: Delay of decision on IB path forward due to need for additional characterization
reduces alternatives and increases risk of rushed design and construction effort, should a
heating event be identified in North Quarry.

¢ Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

Schedule:
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report
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Reporting Period:| From: To: EPA RPM: USACE PM:
1Sep 2015 20 Sep 2015 Brad Vann Robyn Kiefer

e |A expires on 30 Dec 2015. Extension of IA is required. Scope may need to be adjusted
based upon support required by EPA.

e Challenge: Execution of activities not included in original budget continues to utilize budget
originally allocated for other activities. EPA RPM has been provided with a breakdown by IA
task of USACE expenses associated with the additional activities. As of Sept 20, 2015, the
cost associated with the additional effort is approximately $110K.

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 9,566.25 | 168,554.27 141,879.48 320,000 | See Page 1 —Funding Challenge

Note: This is an ishouseaction,therefore no contractor expenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRU@N OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT

WEST LAKE LANDFILL Otl, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
RobynKiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWICED-ES 816-389-3993
Pat Conroy CEMVSEC-GT 314-331-8430
Mary Debet CENWIK-ED-DM 816-389-3226
Margie Benningfield CEMVSEC-CA 314-331-8040
Dave Mueller CEMVS-EC-CF 314-331-8040
Bradley Vann EPA R7 RPM 913-551-7611

Electronic Deliverable

1 October2015

Robyn Kiefer
Project Manager
816-389-3615

Date
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